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Diary: Dispute

Office work

·Revised an email from Ernie saying that he spoke with Dan Ambuhl regarding the Major Accident
Notification and Dan is responsible for forwarding the report downtown before it can be sent to Cal-OSHA. I
forwarded CalOSHA’s request for Ernie’s accident report of 4/1/09 to Dan so he can handle this.
·I went to the jobsite to investigate the validity of Chris Knoche’s statement the fingers between pier 19A
and 19AR needing SWPPP attention so we could discuss with Dragomir at 11:30 a.m. today. This is in
relation to a Yellow rating the project received for inspection on 3/26/09. Met with Dragomir, Linda, Dennis
McCollum and Amer at 11:30 a.m. Discussed SWPPP situation at the site and find ways to get the repairs
done faster. Dennis will coordinate with Lisa of MCM. MCM needs to bring a power sweeper to the site and
not use push broom. No additional plywood and filter fabric is necessary for the finger between above piers
if there is no traffic there.
·Received CCOs 30-2, 47, 68-1, 94, 95-1, 98, and 99 back from DO.
·Resigned CCO 96, Furnish Bolts for Hinge E Pipe Beam Restraint Brackets , to revise the language.
Also, resigned CCO 87 to add deferred time to the CCO.
·Received the OTD Accident Investigation Report for injury to Mr . Cunningham on 4-01-09 from Rick
Raef of Willis Insurance Services. The MCM employee who was hurt on the job on 4/1/09 stayed in the
hospital for one night for observation and was released the next day to go home.
·Sent an email to Bill Shed to confirm our conversation that day for borrowing three Bikes from SAS and
leave them on the Skyway for approximately 3-4 months while the existing access trestle to Skyway is
removed for construction reasons. Bill agreed and asked Falentine to arrange for releasing the bikes to
Courtney.
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